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BNL Document Review Summary for Week of 8/2/21 
 

Upcoming BNL Document Submittals to Regulators – 3 Month Look ahead 
Type Document Title Target Submittal 

Date 
 Primary Documents:  

P Draft Annual Schedules Update/Report 11/30/21 
 Removal Actions:  
 Secondary Documents:  

 Other Documents:  

O 2nd Quarter 2021 Groundwater Operations Report 9/30/21 

O Draft HFBR Stack Demolition Closeout Report TBD 

 Recent/Upcoming Administrative Record Entries  
O New AOC Justification (PFOS, PFOA and 1,4-dioxane) TBD 
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Ongoing BNL Document Reviews by Regulators 
Type Document Title Date 

Submitted 
Comments 

Due 
Status 

 Primary Documents    
 Removal Actions:    
 Secondary Documents:    
 Other Documents:    

O 
2020 Environmental Monitoring 
Report for the Current and 
Former Landfill Areas 

3/2/21 4/3/21 

For review and approval.  Regulators 
briefed during the 4/1/21 IAG 
teleconference. Received NYSDEC 
approval letter 6/17/21.  Issued responses 
to EPA and SCDHS comments 7/14/21. 

O 

Plume Characterization Report - 
Time Critical Removal Action for 
(PFAS) in Groundwater 
Downgradient of the Current and 
Former Firehouse Facilities  

4/14/21 NA 

For information. This Report is located 
on the Microsoft Teams Site: BNL IAG 
Documents. Preparing responses to 
NYSDEC/NYSDOH comments received 
6/7/21.  The Report will also be updated 
to include the latest PFAS data. 

O 

Design Report for PFAS Source 
Area Groundwater Treatment 
Systems Time Critical Removal 
Action 

6/4/21 NA 

For information.  Briefed regulators 
during 7/8/21 IAG teleconference. 
Submitted responses to 6/29/21 
NYSDEC/NYSDOH comments to the 
regulators 7/7/21. 

O 

Action Memorandum for PFAS 
Source Area Groundwater 
Treatment Systems Time Critical 
Removal Action 

6/4/21 7/5/21 

For review, approval and EPA signature. 
Briefed regulators during 7/8/21 IAG 
teleconference.  Received 
NYSDEC/NYSDOH approval 6/29/21. 

O 
Milestone Extension Request for 
the HFBR Stack Demolition 

6/7/21 7/8/21 
For review and concurrence. Received 
EPA approval letter 7/14/21. 

O Draft Five Year Review Report 6/8/21 7/9/21 
For review and approval. Briefed 
regulators on conclusions and 
recommendations 7/26/21. 

O 2020 Groundwater Status Report 6/23/21 7/24/21 
For review and approval. Briefed 
regulators on highlights and 
recommendations 7/26/21. 

O 
1st Quarter 2021 Groundwater 
Operations Report 

7/2/21 NA For information. 
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IAG Prioritized Document List: 
 

Type Title Date 
Submitted 

Comments 
Due 

Status 

O 

Action Memorandum for PFAS 
Source Area Groundwater 
Treatment Systems Time Critical 
Removal Action 

6/4/21 7/5/21 

For review, approval and EPA signature. 
Briefed regulators during 7/8/21 IAG 
teleconference. Received 
NYSDEC/NYSDOH approval 6/29/21. 

O Draft Five Year Review Report 6/8/21 7/9/21 
For review and approval. Briefed 
regulators on conclusions and 
recommendations 7/26/21. 

O 2020 Groundwater Status Report 6/23/21 7/24/21 
For review and approval. Briefed 
regulators on highlights and 
recommendations 7/26/21. 

 
 
Type: P = Primary Document, S = Secondary Document, O = Other Documents, R = Removal  


